




WE EXIST
TO BUILD
GREAT
THINGS




Hugh Gloster First and
Second Floor Renovations
Project Summary Week of
August 31th 2017

HUGH GLOSTER FIRST FLOOR

CONSTRUCTION



WE EXIST
TO BUILD
GREAT
THINGS




Hugh Gloster First and
Second Floor Renovations
Project Summary Week of
August 31th 2017

HUGH GLOSTER FIRST FLOOR

CONSTRUCTION ACTIVITIES


Ongoing Activities:
Phase

FINANCIALS



HUGH GLOSTER FIRST FLOOR
CONSTRUCTION ACTIVITIES

Ongoing Activities:
Phase 1C Executive Vice Dean
Metal stud framing
MEP in-wall rough-in
HVAC and Fire sprinkler ceiling
installation
Interior window and door frame
installation



FINANCIALS

GMP : \$17,305,262